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1) Review of Previous Meeting Minutes 

There were no comments on the previous week's meeting minutes Therefore, the draft minutes 
will be signed and issued formally at the next team meeting 

2) Plamg/Negotiating Revised IAG Milestones 

Andy Ledford presented a tentative summary of new potential IAG milestones He stated that 
the detailed schedule includes the incorporation of sludge and pondcrete The revised schedule 
is based on the following assumptions 

a The volume of sludge and pondcrete exceeds 13,000 cubic yards Therefore, the 
footprmt of the engineered cover will need to change 

b Building 964 will be removed to provide additional area for the engineered cover 

C Building 964 debris will be decontaminated if possible and disposed as scrap If 
decontamination is not possible, then the debris will be disposed beneath the 
engineered cover 

h 

1 

Storage space for the waste within Buildmg 964 will be available at the WETS 

SEP 207-C IS intended to be clean closed 

Regulatory Agency Review of the Title I1 design package will commence after 
the review of the IM/IRA-EA Decision Document is complete 

The IM/IRA-EA Decision Document will have less than a 40 percent design for 
the sludge and pondcrete treatment The DOE does not wish to hold up the 
public review of the document based on waiting to finalize the sludge dewatering 
process 

The IM/IRA-EA Decision Document will request temporary units under the 
CAMU regulation for the treatment of sludge and pondcrete 

A new model will be discussed in the IM/IRA that will be used to "engineer" the 
consolidated waste forms The model, VS2DT, will be used to help determine 
the physical parameters that are acceptable for obtaining compaction (mix ratios 
of soils with liners, sludge, and pondcrete) In addition, the model will be used 
to verify the results of the more simplistic VLEACH model The results of the 
model will be completed for the Title I1 design package (and public comment 
period) The IM/IRA-EA DD will include the rationale and modeling approach 
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Mr Ledford indicated that the DOE wants to submit the proposed IM/IRA-EA Decision 
Document for public review by mid-December 

Harlen Ainscough stated that the schedule milestones may have to be extended for the 
preparation and review of the actual Class 3 RCRA Permit modification Mr Ainscough 
indicated that the DOE could submit a Class 3 Permit modification request, or the CDPHE could 
initiate a permit modification Harlen Ainscough reported that the Class 3 Permit modification 
would need detailed design information to gain CDPHE approval It was discussed that the 40% 
conceptual design information in the IM/IRA may be an adequate level of detail 

Mr Ainscough specified that the Class 3 Permit modification also required public review and 
comment Andy Ledford indicated that the IAG and the original milestone schedule negotiated 
with CDPHE and EPA did not include an activity or duration for a separate review period for 
a permit The IM/IRA-EA Decision Document was intended to be the permit mechanism Steve 
Howard indicated that a Class 3 Permit modification does not have an established duration for 
the agency review and comment/approval cycle Mr Howard suggested that DOE submit the 
IM/IRA-EA Decision Document as the Class 3 Permit modification for agency/public review 
The CDPHE would not be expected to approve the document until after public comments have 
been received, and after the Title I1 design package has been submitted It was agreed that the 
DOE and CDPHE would strategize the permitting issue internally and discuss the issue at the 
next meeting Harlen Ainscough added that CDPHE would not be able to issue support for the 
CAMU designation concurrently with the IMIIRA-EA Decision Document Andy Ledford 
concluded the discussion saying that the IAG milestones could not be finalized until the permit 
issue was resolved 

3) Submittal of Techmcal Synopses 

Andy Ledford presented to CDPHE and EPA a technical synopsis of the changes that would be 
made to Part I11 of the IM/IRA-EA Decision Document to incorporate sludge, and the changes 
that would be made to Part IV The reports were informally submitted for agency information 
so they would be cognizant of the changes that would be forthcoming in the IM/IRA-EA 
Decision Document Comments will be accepted and incorporated into the IM/IRA-EA Decision 
Document without a formal comment response document It was noted that the data from the 
technical synopsis would be integrated into various sections of the IM/IRA-EA Decision 
Document The DOE will also submit a technical synopsis on the new vadose zone modeling 
approach in 3 or 4 weeks Comments on the first two documents are requested within 3 weeks 
(October 18, 1994) 

4) Annexation of IHSS 176 by OU4 

Andy Ledford reported that EG&G was still searching for a locatioii to store the waste that is 
currently contained in Building 964 Surface soil sampling hds been completed to characterize 
the soils The results have been logged into the RFETS WEDS data base The data base will 

(I \PROlECTS\722446\CORRESP\O9289401 WPF\02/16195) 



Weekly Status Meeting 
September 28, 1994 
Page 4 

be provided to ES for posting onsite maps 
contamination (if any) to be depicted graphically 

This will allow the nature and extent of the 

5) Other Issues 

Harlen Ainscough stated that the Colorado Part 2 Siting Requirements for a Hazardous Waste 
Landfill have been incorporated into the CAMU regulation The Part 2 requirements specify 
that a subsurface liner be installed The OU4 design is not in compliance with this Phil Nixon 
stated that the subsurface drain is considered to be an equivalent component whIch is expected 
to remam functional for a 1,000-year period Harlen Ainscough indicated that he is requesting 
that the CDPHE perma writers modify the requirement to state that a liner may be required "if 
necessary This is an open issue that will be discussed at the next team meeting 

Philip A Nixon 
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